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August 9, 2006 

Ron Murawski 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604-3590 

Re: Monthly Progress Report, July 2006 
Old American Zinc Plant Site (Site) 
Fairmont City, Illinois 

Dear Mr. Murawski: 

On behalf of Blue Tee Corp. (Blue Tee), and pursuant to Paragraph 42 of the 
Administrative Order on Consent, U.S. EPA Docket No. V-W-05-C-8120, for the above 
referenced Site, enclosed please find the Monthly Progress report for July 2006. 

Please call me with any comments or questions on this report. 

Sincerely, 

Gary D. Uphoff 
Project Coordinator 



MONTHLY PROGRESS REPORT 
July 2006 

Old American Zinc Plant Site 
Fairmont City, Illinois 

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. ENTACT & Associates L L C (ENTACT) conducted investigations and 
collected samples in accordance with the approved Support Sampling Plan 
(SSP) for the Old American Zinc Plant Site (Site). During the month 
sampling and investigation required under the SSP was completed for 
groundwater and residentiaEvacant properties. 

B. ENTACT investigated ownership of residential/vacant properties and 
followed up by mailing or hand delivering access agreements to identified 
owners of residential/vacant properties to be sampled as part of the Remedial 
Investigation (Rl) and sampled properties for which access had been granted. 

C. On July 6, 2006, Special Counsel to Blue Tee Corp. (Blue Tee) submitted a 
letter to the attorney for the Village of Fairmont City following up of the 
access agreement submitted by ENTACT for the sampling of alleyways. 

D. On July 6, 2006, the U.S. Environmental Protection Agency, Region V (EPA) 
submitted comments via email on the Addendum to the Support Sampling 
Plan (SSP) and Quality Management Plan (QMP) dated June 28, 2006. 

E. On July 11, 2006, ENTACT submitted a revised Addendum to the SSP and 
QMP addressing EPA's July 6, 2006 comments. 

F. On July 12, 2006, EPA submitted a letter approving the Addendum to the SSP 
and QMP. 

G. On July 20, 2006, ENTACT demobilized from the Site. 

2. D A T A A N D RESULTS RECEIVED THIS PERIOD 

A. A summary ofthe analytical results received during the month were provided 
to E P A along with the weekly reports. Individual data sheets can be provided 
electronically i f requested. 



3. SCHEDULED ACTIONS NOT COMPLETED 

A . Sampling ofthe City alleyways was scheduled to be performed under the 
SSP, but this activity was not completed because the Village of Fairmont 
City has not provided access. 

B. A l l residential/vacant properties in the vicinity ofthe Site that were not 
sampled as part of the 2002 Removal Action were defined to be sampled 
under the SSP. However, six owners of properties scheduled to be sampled 
have denied access for sampling and ENTACT has been unable to locate 
and/or contact 12 property owners. 

4. P L A N N E D ACTIONS FOR N E X T PERIOD 

A . ENTACT will continue to attempt to locate and contact residential/vacant 
property owners to obtain access to properties scheduled to be sampled as part 
ofthe SSP. 

B . Blue Tee will provide EPA with documentation of the property owners that 
ENTACT has not been able to locate and/or contact and property owners that 
have denied access for sampling for consideration by EPA. 

5. ISSUES OR PROBLEMS ARISING THIS PERIOD 

A . The Village of Fairmont City has not responded to an access agreement to 
allow for the sampling ofthe alleyways owned by the Village that was sent to 
the attorney representing the Village via certified mail on June 30, 2006. 

B. The owners of 12 residential/ vacant properties to be sampled as part of the R l 
have not been located or could not be contacted to obtain access for sampling. 
Another six property owners have formally denied access for sampling. 

6. RESOLUTION OF ISSUES OR PROBLEMS 

A . Special Counsel to Blue Tee has submitted a letter to the attorney representing 
the Village and has attempted to contact him several times by phone to discuss 
the access agreement with no success. Therefore, i f EPA can not obtain 
access from the Village within the next two weeks, Blue Tee requests that this 
component of work be eliminated from the sampling requirements under the 
SSP, so that work can be initiating on the preparation ofthe risk assessments 
and R l . 

B. ENTACT will make one more attempt to locate/contact the 12 property 
owners and then Blue Tee wil l turn this matter over to E P A for its' 
consideration. 




